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SUGGESTED STAGE 3 TRACK CONSTRUCTION SEQUENCE

. REMOVE TEMPORARY SWITCHES AND REINSTALL 165 TRACK PANELS; RE~ALIGN TEMPORARY

METRA TRACK #2 (TWO CONSECUTIVE SUNDAYS) METRA WILL HAVE TO REALIGN BOTH ENTIRE
CURVES TO 55 MPH ALIGNMENTS - APPROX. 472’ @ NORTH END AND 460’ AT SOUTH END.
(STA, 194+15,86 TO STA. 198+87.82 AND STA. 208+91.97 TO STA. 213+51.35)

( METRA).

. REMOVE ELECTRIC LOCK & INSULATED JOINTS FOR METRA TRACK #2 ( CONCURRENT WITH

PREVIQUS STEP) (METRA}

. REMOVE PORTION OF EXISTING METRA TRACK #2 (STA. 1974+07. 18 TO APPROX. STA.

210+59, 02 (1346’). (CAN BE DONE AS SOON AS DC DEPARTMENT RAIL ACCESS IS NO
LONGER NEEDED JUST BEFORE OR CONCURRENT WITH REMOVAL OF TEMPORARY
SWITCHES) (METRA)

. CUT AND THROW TEMP. CN GATEWAY LEAD TRACK (STA., 691+59.19 TO STA. 693+40. 65

AND RELOCATE NO. 10 TURNOUT AT STA. T01+91.51 TO STA. 704+30.00) AND PLACE IN
SERVICE. (CN)

. CUT AND THROW TEMP. CN THOROUGHFARE (STA. 795+70.03 TO STA. T97+46.91 AND

STA. BOO+55, 31 TO STA. 801+58.43 AND STA. B0O5+42.36 TO STA. 808+25.75) AND PLACE
IN SERVICE. (CN)

. REMOVE PORTIONS OF EXISTING RAILROAD TRACK FOR EXIST. CN GATEWAY LEAD TRACK AND

EXIST, CN THORQUGHFARE ( INCLUDES EXISTING NO. 10 TURNOUT ON BRIDGE).
{ CONTRACTOR)

NOTE:

DURATIONS NOTED ABOVE FOR WORK PERFORMED BY METRA AND THE CN ARE APPROXIMATE
ONLY AND SUBJECT TO WEATHER CONDITIONS, AVAILABILITY OF RAILROAD STAFF, AND
NUMEROUS OTHER FACTORS, THE CONTRACTOR SHALL CLOSELY COORDINATE HIS WORK AND
PLANNED SCHEDULE WITH THE RAILROADS CONCERNING WORK TO BE PERFORMED BY THE
RAILROADS. NO ADDITIONAL TIME WILL BE ALLOWED IN THE CONTRACTOR’S SCHEDULE FOR
MEETING OF THE INTERIM COMPLETION DATES SPECIFIED FOR THIS PROJECT DUE TO
VARIATIONS IN THESE APPROXIMATE DURATIONS.
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SUMMARY OF QUANTITIES FOR SUGGESTED STAGE 3 TRACK CONSTRUCTION TASKS

CONTRACTOR FORC%H&%&%EXRKBBi Rﬁﬁ?OADS
PAY ITEM (FOR_REFERENCE ONLY)

ITEM UNIT QUANTITY METRA CN
RAILROAD TRACK, REMOVE TRK. FT. 530 673
RAILROAD TRACK SHIFT ASSIST EACH 3
REMOVE NO. 10 TURNOUT EACH 1
RAILROAD TRACK TRK. FT. 318 266
REMOVE NO. 15 TURNOUT EACH 2
RELOCATE NO. 10 TURNOUT EACH 1
RAILROAD TRACK SHIFT EACH 4 3

NOTES:

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION OF CATENARY SUPPORT AND

CATENARY DEAD END STRUCTURES SEE CATENARY STRUCTURES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
CONDUITS AND CABLES FOR RE-ROUTING OF METRA AC POWER AND FIBER OPTIC
SCADA/COMMUNICATION SYSTEM, SEE METRA UTILITIES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
METRA SIGNAL SYSTEM, SEE METRA SIGNALS SHEETS.
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